
Process Overview 
 

1. Project schedule and effort 
The sprints are 2 weeks long, and each team member has allocated 25h of time per sprint. 
 
Project Schedule:  

● Sprint 0: 31.10. - 14.11. 
● Sprint 1: 14.11. - 28.11. 
● Sprint 2: 28.11. - 12.12. 
● Project Review 1: 12.12. 
● Sprint 3: 2.1.-16.1. 
● Sprint 4: 16.1.-30.1. 
● Sprint 5: 30.1.-13.2. 
● Sprint 6: 13.2.-27.2. 
● Project Review 2: 27.2.-1.3. 
● Sprint 7: 27.2.-13.3. 
● Sprint 8: 13.3.-27.3. 
● Project Review 3: 29.-31.3. 

2. Recurring events of the Sprints 

2.1 Sprint Planning 
 
The Sprint planning is held every other Monday, at the start of the sprint in F-Secure premises. 
The team members, scrum master and PO will be present. The goal of the sprint, and the 
backlog items to be completed are decided during the planning.  
 
Every Tuesday following a sprint planning, the development team will continue the planning 
internally by deciding how to complete the chosen backlog items during the team work session.  

2.2 Sprint Review 
The Sprint review is held every other Monday, before the next sprint planning. The review of the 
previous sprint is combined with the planning of the next sprint. The development team 
demonstrates the result of the sprint, and the PO inspects the written software. 



2.3 Sprint Retrospective 
Every Tuesday following a sprint planning, the development team will have a retrospective. 
They will work toward improving the development process in the future sprints.  

2.4 "Daily” Scrums 
The development team will meet every Tuesday for a "Daily Scrum" sync, and have a remote 
sync every Thursday in Flowdock. 

2.5 Teamwork sessions 
 
The team will meet every Tuesday to have a face-to-face sync and work together on the stories 
on the Sprint. If this is the first week of the sprint, we will have a retro and more detailed 
planning of the stories in the sprint. If there is time, the work will start right after the second 
planning. 
 
If this is the second week of the sprint we will focus on sharing information that the team 
members have learned since the previous Tuesday, discuss tasks that need to be discussed 
together with the entire team and continue work on the stories together. 

3. Other main practices and tools 

3.1 Testing and other quality assurance practices 
 
Any non-trivial change to the code base must be reviewed and accepted by at least two other 
team members. Unit tests, integration tests and system tests will be written wherever 
appropriate. Code changes that break tests will not be merged.  
 
Definition of Done 

3.2 Communication channels 
The main communication method of the development team is the Flowdock chat, where they 
share ideas and discuss things in general, and hold the weekly remote sync.  
Skype is used for communication with our Product Owner.  
 
In addition to this, the whole team gets together once per week and subteams schedule 
meetings when necessary. 
 



3.3 Backlog management 
The development team and the PO are using Agilefant for backlog management. When crafting 
the sprint backlog, the development team can choose to divide a story into several task.  
 

3.4 Time tracking 
Agilefant is used for time tracking by the development team. Each team member will update the 
time spend on each story after a work session.  
 

3.5 Version control 
 
We are using git in combination with Gitlab for version control. We have a central upstream 
repository and personal forks. The aim is to always have production quality code in the master 
branch.  
 
 
 


